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Actions Taken to Comply with Consent Order 
 
During the month of May 2018, activities of significance included:   
 
1. Preparation of AOC mandated reports. 
 
2. FWS circulated a revised set of responses-to-comments (RTCs) to the FS Pilot and Groundwater 

Risk Assessment to Shannon & Wilson (S&W), AECOM, SRS and USGS on May 21st.  These 
RTCs included FWS updates to comments addressing issues on performing of ecological risks 
assessments groundwater use and ARAR policy raised by the other Agencies.  FWS indicated it 
is discussing these specific RTCs with the Agencies during their monthly conference calls this 
summer.  FWS also confirmed that S&W will prepare a separate natural attenuation (NA) study 
report when the validated results are received for incorporation into a version of the draft FS 
Report prior to its approval.  FWS added that it estimates the FS Report will require from three 
months to a year before its approval through a series of revisions following submittal of the first 
draft planned for late summer 2018. 
 

3. FWS scheduled a conference call for July 9, 2018 with S&W, AECOM, SRS and USGS to discuss 
status of the FS Report and the NA study, on May 31st.    

 
4. S&W continued preparation of the draft FS Report. 
     
Results of Sampling and Tests 
 
The initial NA Study sampling event was performed the week of November 6, 2017, followed by the 
second event the week of January 1, 2018.  The TCE cometabolism/ 14C samples were collected on 
March 21st, completing the field requirements for the NA Study.  Preliminary results for a portion of 
the November event were received on January 17th, along with a second preliminary data set from the 
January event on March 8th.  Preliminary gene results were received on April 23rd, and preliminary 
microorganism results were received on May 16th.  Preliminary TCE cometabolism results, as well as 
all validated data for all results, remain outstanding.   
 
Work Planned for the Next Two Months 
 
During the months of June and July 2018 planned activities include: 
 
1. S&W will continue preparation of the draft FS Report. 

 
2. S&W will participate in the FS Report status conference call on July 9, 2018 (Item 3 above). 

 
Problems Encountered 
 
None.  


